

Task	Description	Duration	Start date	End date
Initial literature review	Review of AML, synthetic data and risk-scoring methods	45	2025-02-01	2025-03-18
Early data experiments	Attempts to create data from a small real dataset and GAN-based generation (feasibility tests)	30	2025-02-01	2025-03-03
Scenario and data design	Definition of transaction schema and AML scenarios	45	2025-03-01	2025-04-15
Rule-based synthetic data generation	Implementation and validation of rule-based synthetic data generator	45	2025-03-01	2025-04-15
Initial modelling attempts	Feature engineering and baseline models (limited performance)	30	2025-04-15	2025-05-15
Initial theory writing	Writing theoretical background based on initial review	45	2025-04-15	2025-05-30
Project extension approved	—	1	2025-06-01	2025-06-02
Extended literature review	Review of related research and comparable AML studies	60	2025-06-01	2025-07-31
Methodology refinement	Refinement of experimental design and evaluation strategy	45	2025-07-01	2025-08-15
Model development	Training supervised models with imbalance handling	45	2025-08-01	2025-09-15
Advanced evaluation	OOF validation, Platt scaling and threshold tuning	45	2025-09-15	2025-10-30
Adaptability and ranking tests	Incremental learning and Top-K ranking evaluation	45	2025-10-15	2025-11-29
Results analysis	Analysis and interpretation of results	30	2025-11-15	2025-12-15
Conclusions and expert review	Conclusions, limitations and expert assessment	30	2025-12-01	2025-12-31
Final editing and submission	Text revision, formatting and final submission	30	2026-01-01	2026-01-31

